ADDENDUM

Document 00910-CSP
ADDENDUM NO. 02

Date of Addendum: __ 9% /Q’ /ZOZO

PROJECT NAME: Denver Harbor MSC HVAC Improvements

PROJECT NO: H-000101-0001-3
PROPOSAL DATE:

FROM: City of Houston, General Services Department
900 Bagby, 2nd Floor, City Hall Annex
Houston, Texas 77002
Attn: Greg Quintero, Senior Project Manager

TO: Prospective Proposers

This Addendum forms a part of the Proposal Documents and will be incorporated into the
Contract, as applicable. Insofar as the original Project Manual and Drawings are
inconsistent, this Addendum governs.

CHANGE IN PRE-PROPOSAL MEETING DATE

The Pre-Proposal Meeting Date for this Project is changed from March 10, 2020 to
March 17, 2020 Time of day and place for Pre-Proposal Meeting remains the same.

CHANGE IN PROPOSAL DATE

The Proposal Date for this Project is changed from March 19, 2020 to March 26, 2020
Time of day and place for submittal of Proposal remains the same.
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Assistant Director

Real Estate, Design & Construction Division
General Services Department
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